
	®	Nome	Durata	Avvio	Termine	Predecessori	Nome risorsa	29 nov S D L M M
1	O	Avvio progetto	0,875 gio	30/11/21, 09:00	30/11/21, 17:00			
2	O	Porgettazzione Cloud	21 giorni	06/12/21, 09:00	04/01/22, 09:00	1		
3	O	Sviluppo Cloud	20 giorni	20/12/21, 09:00	17/01/22, 09:00			
4	0	Progettazione SIcure	21 giorni	06/12/21, 09:00	04/01/22, 09:00	1		
5		Sviluppo Slcurezza	20 giorni	20/12/21, 09:00	17/01/22, 09:00			
6		Installazione piattafo	7 giorni	27/12/21, 08:00	04/01/22, 17:00			
7		Testing Piattafroma	9,875 gio	17/01/22, 09:00	28/01/22, 17:00	5		



			1	T	1					
eb 22	14 feb 22	21 feb 22 L M M G V S D	28 feb 22 L M M G V S D	7 mar 22 L M M G V S D	14 mar 22					
M M G V S D	L M M G V S D	L M M G V S D	L M M G V S D	L M M G V S D	L MMG					
	-	OmniCommoros	- nagina?							
OmniCommerce - pagina3										